
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

6:09 PM

Run date

Time

Reviewer: Liu, Tai-Lin 14-Apr-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Mathur, Lalit

Diary #: 046 Date: 29-Mar-2010 Monday

Approved Date:

Shift Hours: 06:30 am 04:30 pm Break: Over Time: 01:00

Const Calendar Day: 202

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Bid Item: 056 E-L01-OBG.05604-0120F4 E Line Lift 01 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L01-OBG.05604-0120F4 W Line Lift 01 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L02-OBG.05604-0120F4 W Line Lift 02 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L02-CBM.05604-0120F4 E-W Line Cross Over Lift 02 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L03-CBM.05604-0120F4 E-W Line Cross Over Lift 03 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

Weather: Hi 72°F Low 60°F warm, sunny day, lightly windy in afternoon.

056 X-L03-CBM.056
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Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 046 Date: 29-Mar-2010 Monday

Description of Work by ABF and its Sub-contractors.

W2 Activities
·There was no work at W2.

Pier 7 Activities
·ABF is working on Lift CB-3 and 3-W.
·ABF has Lifting Frame and Gantry Crane support barge at Pier 7.

OBG Lift Activities at Site:
·ABF people started working at 7 AM.

·Lift CB-2 and Gantry Crane Assembly Operations
·ABF started to prepare to move the tier 2 and tier 3 northward on the supporting beams of the Gantry
Crane Assembly.
·They started to move the tiers 2 and 3 on the supporting beams about 8 AM.
·By 10 AM, the tiers 2 and 3 were on the northern most position. ABF secured the assembly at the north
end and prepared to slide the whole Gantry Crane Assembly.
·ABF removed the Assembly’s columns at the south end and the bracing system.
·By 11 AM, they started to move the assembly east ward using the Pushing Frame in the reverse mode.
The Pushing Frame was pulling the assembly and then pushing it self and pulling the assembly again.
·By noon time, the assembly had crossed the connex boxes at the seam of Lifts 3-W and 4-W.
·After crossing the connex boxes, by 1 PM, ABF had re-assembled the legs and the braces assembly.
·By close of the day, ABF had slid the Gantry Crane Assembly to its final location.
·A crew of two people did repair work on the assembly after moving into position.

·Lift 2-W Operations
·Lift 2-W is ints final position.
·ABF started to prepare for the welding on top.
·ABF continues preparing for welding between Lifts 1-W and 2-W at the bottom.

·Lift CB-1 Operations
·Lift CB-1 is in its final position.
·No work on CB-1.

·Lift 1-W Operations
·Lift 1-W is in its final position.
·ABF is preparing for welding between Lifts 1-W and 2-W at top and bottom.

·Lift 4-E Operations.
·Lift 4-E is in its final position.
·ABF has moved all connex boxes on top of seam between Lifts 3-E and 4-E.
·ABF continues welding between Lifts 3-E and 4-E on the top.
·ABF is preparing for welding between Lifts 3-E and 4-E at the bottom.

·Lift 3-E Operations
·Lift 3-E is in its final position.
·Repair of Welds between Lifts 2-E and 3-E continues. All welding except for the about 10 ft on the north
side are approved.
·ABF continues welding between Lifts 3-E and 4-E on the top.
·ABF is preparing for welding between Lifts 3-E and 4-E at the bottom.
·ABF has removed the 6’ x 6’ pads from top of Lift 3-E.

·Lift 2-E operations.
oThe Lift 2-E is in its final position.
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oABF continues performing welding operations.
oWelding & grinding continues on all sides between Lifts 2-E and 3-E.
oABF continues repairing welds between Lifts 2-E and 3-E.

·Lift 1-E operations
oLift 1-E is in its final position except for the closure pour.
oThe welding at the top is already finished. ABF is welding on the sides and bottom.
oABF continues grinding and welding repair at the seam weld between Lifts 1-E and 2-E.

·Shear Leg Crane and Lifting Frame additional Operations
·The Shear Leg Crane was not used today.

·Hanging of Working Platform
oHanging Platforms are Lifts 1-E & 2-E, Lift 2-E and 3-E and Lift 3-E and 4-E.

·Miscellaneous Activities
·Attended ABF’s Safety Meeting this morning at the site. Jerry Kent and ABF’s safety supervisor
conducted the meeting. Workers were reminded to wear hand gloves. There was one worker whose finger
was cut on Friday 3/25/10 after he took off his gloves briefly.

Bid Item: 056 E-L03-OBG.05604-0120F4 E Line Lift 03 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-OBG.05604-0120F4 E Line Lift 04 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV
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